

Sprint 1 Report - CSE 115A - Software Methodology

SlugShare

Jasdeep Matharu, Samarth Shastry, Nithin Danday, Jordyn Salazar, Hannah Dinh

Completed: February th, 2026 | Revision v1.0

- **Actions to stop doing:**

- Stop pushing directly to the main branch.
- Stop working on features without consulting the scrum board.

- **Actions to start doing:**

- Make feature PRs.
- Update KanBan/Scrum Board

- **Actions to keep doing:**

- Communicate when working on something

- **Work completed/not completed:**

- Completed

- As a user, I want to sign up and log in so I can securely access the application.
- As a user, I want a dashboard where I can see my points balance, a button to view other people's requests, a button to make requests.
- As a user, I want to view my profile information and add my contact info to my profile, which can be shared with donor/requester for communication purposes.
- As a requester, I want to be able to remove my requests. These are all of the user stories for sprint 1 and they all got completed

- Not Done

- None

- **Work completion rate:**

4 user stories were completed. Over the course of 14 days. We made sure to kepe this week light so that we could first set up the infrastructure to support our user stories. So we did 0.28 users stories a day at 1.35 hours a day. For our next sprint, with the infrastructure already set up we are hoping to complete more user stories.

Scrum Board

To Do	In Progress	In Review	Done
			User story 1: As a user, I want to sign up and log in so I can securely access the application (2) User story 2: As a user, I want a dashboard where I can see my points balance, a button to view other people's requests, a button to make requests (1)(3) User story 3: As a user, I want to view my profile information and edit my phone number, which can be shared with the donor/requester for communication purposes. (3) User story 4: As a requester, I want to be able to remove/delete my requests before they get accepted (3)

Last modified: 01/28/26