

Sprint 2 Report - CSE 115A - Software Methodology

SlugShare

Jasdeep Matharu, Samarth Shastry, Nithin Danday, Jordyn Salazar, Hannah Dinh

Completed: February 9th, 2026 | Revision v1.0

- **Actions to stop doing:**

- We as a team should stop procrastinating

- **Actions to start doing:**

- When someone brings up a concern, everyone should provide input
- Pushing working to a branch while working so everyone can see what you are working on

- **Actions to keep doing:**

- Keep doing consistent meetings, 3 times or more a week. Regular hybrid meetings

- **Work completed/not completed:**

- **Completed**

- **User story 1:** As a requester, I want to see food locations and their prices and hours of operation. (1 point)
- **User story 2:** As a donor, I want to receive notifications for new requests so that I can accept or decline them. (5pts)
- **User story 5:** As a donor/requester, I want a tool that lets me filter out existing/queued requests based on distance, their chosen dining hall/market/restaurant location, the amount of points being requested, and whether the requestor would be okay with meeting irl (5 points)



- **Not completed**

- **User story 3:** As a requester, I want to indicate whether I'm okay meeting in person or receiving a QR code.
- **User story 4:** As a donor, I would like to be able to generate a QR code linked to my Slug Points to share with requesters (8 points)

- **Work completion rate:**

As of right now, 4 users stories are completed and 2 user stories are in review and should be finished soon. In the last sprint we completed 4 users stories and setting up the infrastructure. If we get all user stories down by Tuesday (tomorrow, the last day of the sprint) then that will be 0.42 user stories done a day, this comes out to 2.14 hours of work a day (Not including extra bug fixing / research and infrastructure work).

Date - January 28th, 2026 - February 11th, 2026



Jeera Migration issue causes the jump

Last modified: 02/9/26