

Sprint 3 Plan - CSE 115A - Software Methodology

SlugShare

Jasdeep Matharu, Samarth Shastry, Nithin Danday, Jordyn Salazar, Hannah Dinh

Completed: 22nd, 2026 | Revision v1.0

- **Goal:** At this point in time, the website is mostly set up to be used by users. Add more functionality so that the website needs less input from the user and works with GET API.
- **Task listing, organized by user story:**

User story 1: As a *donor* I would like for the dashboard to have an accurate up to date showing of how many points my account has (3 points)

- **Task 1:** Get data (points) requested from QR code via API call
- **Task 2:** Create SSE/Webhook (fallback with simple 30s refresh) to update dashboard with points
- **Total for user story 1:** 4 hours

User story 2: As a *donor*, I want a tool that projects my points spending for the rest of the quarter and see how many points I have leftover to share. (4 points)

- **Task 1:** Create a new calculator page (40 min?)
- **Task 2:** Using given values predicts spending (1 hour)
- **Task 3:** Show user the relevant data (1.5 hr)
- **Task 4:** Create a graph to show prediction (3 hours)
- **Total for user story 2:** 6 hours 10 minutes

User story 3: As a *user*, I would like to see information about additional food resources on campus (1 point)

- **Task 1:** Add additional resources data (1-2 hours)
- **Task 2:** Create list ui to display data (4-5 hour)
- **Total for user story 3:** 6-7 hours

User story 4: As a requestor, I want to edit my already posted requests before it gets accepted (1 point)

- **Task 1:** edit the already requested things to have a edit button (30 minutes)
- **Task 2:** Build ui to select values (1 hr 30 min)
- **Task 3:** Modify values to be new selected values (1 hr 30 min)
- **Total for user story 3:** 3 hr 30 min

User story 5: As a *requester*, I want to be able to see the GET QR code after having a request accepted (5 points)

- **Task 1:** Design where QR appears on dashboard (1-2 hours)

- **Task 2:** Fetch accept request + QR data from backend (2-3 hours)
- **Task 3:** Render QR code component (2 hours)
- **Task 4:** Add tests (1 hours)
- **Total for user story 5:** (6-8 hours)

- **Team roles:**


- Samarth Shastry: Developer, Scrum Master
- Nithin Danday: Developer
- Jasdeep Matharu: Developer
- Jordyn Salazar: Developer
- Hannah Dinh: Project Owner, Developer

- **Initial task assignment:**


- Samarth Shastry:
 - User Story: As a *donor* I would like for the dashboard to have an accurate up to date showing of how many points my account has
 - Initial task: Get data (points) requested from QR code via API call
- Nithin Danday:
 - User Story: As a *requester*, I want to be able to see the GET QR code on my dashboard after having a request accepted
 - Initial task: Design QR page
- Jasdeep Matharu:
 - User Story: As a requestor, I want to edit my already posted requests before it gets accepted (3)
 - Initial task: Create edit button for requests
- Jordyn Salazar:
 - User Story: As a donor, I want a tool that projects my points spending for the rest of the quarter and see how many points I have leftover to share.
 - Initial Task: Create new calculator page (40 min?)
- Hannah Dinh:
 - User Story: As a *user*, I would like to see information about additional food resources on campus (1)
 - Initial task: Create food pantry list ui
- Infrastructure and technical chores:
 - Create a filter for if the requestor would be okay with meeting in person and/or using a QR code.

- Make login only for UCSC emails

- **Initial burnup chart:**



- **Initial scrum board:**



- **Scrum times:**

Meeting with TA: Monday 3pm-4pm [Zoom](#)

Team meetings: MWF after class