

Sprint 3 Report - CSE 115A - Software Methodology

SlugShare

Jasdeep Matharu, Samarth Shastry, Nithin Danday, Jordyn Salazar, Hannah Dinh

Completed: Feb 22nd, 2026 | Revision v1.0

- **Actions to stop doing:**

- Lack of communication
- Lack of documentation

- **Actions to start doing:**

- Be more consistent with attending meetings
- Adding tests for user stories

- **Actions to keep doing:**

- Continue being consistent on work and getting it done on time.

- **Work completed/not completed:**

- **Completed**


- As a user, I would like to see information about additional food resources on campus
- As a donor, I want a tool that projects my points spending for the rest of the quarter and see how many points I have leftover to share.
- As a donor I would like for the dashboard to have an accurate up to date showing of how many points my account has
- As a user I want to edit already created requests
- As a requester, I want to be able to see the GET QR code on my dashboard after having a request accepted

- **Not completed**

- None

- **Work completion rate:**

For this sprint we completed 5 user stories over the course of 14 days which comes out to 0.357 user stories a day or 1.214 hours a day



Last modified: 02/25/26