

Sprint 4 Plan - CSE 115A - Software Methodology

SlugShare

Jasdeep Matharu, Samarth Shastry, Nithin Danday, Jordyn Salazar, Hannah Dinh

Completed: th, 2026 | Revision v1.0

- **Goal:** For this sprint we want everything complete and working. Our biggest goal is to have the slugshare website working correctly with the get api so that we can share points and have an accurate up to date showing of a users points balance
- **Task listing, organized by user story:**

User story 1: As a *donor*, I would like my QR code to have a spending limit, time limit, and for the ability to be pulled (5 points)

- **Task 1:** Set up a self deleting QR code (1 hour 30 minutes)
- **Task 2:** Allow user to set time limit (2 hours 30 minutes)
- **Task 3:** Allow user to set spending limit (2 hours 30 minutes)
- **Total for user story 1:** 6 hours 30 minutes

User story 2: As a *user* I want push notifications and gmail notifications for requests/accepts (5pts)

- **Task 1:** Hook WebAPI push notifications (4hour)
- **Task 2:** Add Gmail notifications using Google API (4hour)
- **Total for user story 2:** 8 hours

User story 3: As a user, I want to be able to view a mobile specific version of the web application (3 points)

- **Task 1:** Audit all pages and identify non-responsive components (1 hour)
- **Task 2:** Add responsive Tailwind breakpoints to navigation/header (1.5 hours)
- **Task 3:** Make main feed/home page layout mobile-responsive (2 hours)
- **Task 4:** Make remaining pages (profile, QR, requests) mobile-responsive (2 hours)
- **Task 5:** Test on mobile viewport sizes and fix any edge cases (1 hour)
- **Total** ~7.5 hours

User story 4: As an admin, I want to view all requests to monitor system usage. (5 points)

- **Task 1:** Make button on the dashboard to access admin page
- **Task 2:** Have verification that you are able to access the admin panel.
- **Task 3:** create the UI for the admin panel, displaying all relevant features
- **Task 4:** Have basic things such as viewing all requests from all users.

- **Total for user story 4:** ~14 hours

User story 5: As a user, I want to be able to view a dark mode version of the web app (1 point)

- **Task 1:** Create toggle component (45 min)
- **Task 2:** Add to navbar (15 min)
- **Total for user story 5:** 1 hour

- **Team roles:**

- Jas: Scrum Master
- Nithin: Developer
- Samarth Shastry:
- Jordyn Salazar: Developer
- Hannah Dinh: Project Owner, Developer

- **Initial task assignment:**

- Samarth Shastry:
 - **User Story:** As a *user* I want push notifications and gmail notifications for requests accepts (5pts)
 - **Initial task:** Hook WebAPI push notifications (4hour)
- Nithin Danday:
 - **User Story:** As a user, I want to be able to view a mobile specific version of the web application
 - **Initial task:** "Audit all pages and identify non-responsive components (1 hour)
- Jasdeep Matharu:
 - **User Story:** As an admin, I want to view all requests to monitor system usage.
 - **Initial task:** Make admin page, button, and get basic UI before digging into backend syncing.
- Jordyn Salazar:
 - **User Story:** As a *donor*, I would like my QR code to have a spending limit, time limit, and for the ability to be pulled
 - **Initial Task:** Task 1: Set up a self deleting QR code (1 hour 30 minutes)
- Hannah Dinh:
 - **User Story:** As a user, I want to be able to view a dark mode version of the web app

- **Initial task:** Create toggle component (45 min)


- Infrastructure and technical chores:

- Set up github to autocheck if builds are passing or failing


- **Initial burnup chart:** A graph giving the initial burnup chart for this sprint and is labeled as such with sprint number and project name and is located in the lab.

Date - February 25th, 2026 - March 10th, 2026

Sprint goal - For this sprint we want everything complete and working. Our biggest goal is to have the slugshare website working correctly with the get api so that we can share points and have an accurate up to date showing of a users points balance



- **Initial scrum board:**



- **Scrum times:**

Meeting with TA: Monday 3pm-4pm [Zoom](#)

Team meetings: MWF after class